

1 BILL NO. S-82-01-27

2 SPECIAL ORDINANCE NO. S-23-82

3 AN ORDINANCE approving Change Order No. 1
4 for 329-80, Neuhaus Interconnect Interceptor,
5 Phase III, Federal Grant No. C-180599-07,
6 in connection with the Board of Public Works.

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
8 WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1, for 329-80, Neuhaus
10 Interconnect Interceptor, Phase III, Federal Grant No. C-180599-07,
11 to Scheidleman Excavating, Inc., in connection with the Board of
12 Public Works for:

13 a reduction in the contract price due
14 to contract specifications that required
15 the Contractor to pay for each and every
16 sewer tap permit fee for which he installed
17 a building sewer. However, since this fee
18 has been determined not to be federally
19 eligible and the prepayment of such does
20 eliminate our only system for monitoring
those properties which become connected
to our sanitary sewer system for sewage
billing, it is in our best interest to
have this fee paid for by the individual
property owners. We are thereby able to
inspect the connection and notify the
billing department to commence it's
sewage billing for the property,

21 in the amount of \$2,535.60 to be dedected from the contract price
22 as set out in the specifications which are on file in the Office
23 of the Board of Public Works and are by reference incorporated
24 herein and made a part hereof, be and the same is in all things
25 ratified, confirmed and approved.

26 SECTION 2. That this Ordinance shall be in full force and
27 effect from and after its passage and approval by the Mayor.

28
29 
COUNCILMAN

30 APPROVED AS TO FORM AND
31 LEGALITY JANUARY 22, 1982

32 
BRUCE O. BOXBERGER, CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by Burns, and duly adopted, read the second time by title and referred to the Committee City Planning (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on 1-26-82, the 1 day of February, 1982, at 10 o'clock A.M., E.S.T.

DATE: 1-26-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Burns, seconded by Burns, and duly adopted, placed on its passage. PASSED (~~lost~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u>0</u>	<u> </u>	<u>1</u>	<u> </u>
<u>BRADBURY</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BURNS</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GIAQUINTA</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>NUCKOLS</u>	<u> </u>	<u> </u>	<u> </u>	<u>X</u>	<u> </u>
<u>SCHMIDT</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHOMBURG</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 2-9-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) NO. 23-82 on the 9th day of February, 1982.

ATTEST:

(SEAL)

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 10th day of February, 1982, at the hour of 11:30 o'clock A.M., E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 10th day of February, 1982, at the hour of 2 o'clock P.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

BILL NO. S-82-01-27

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1 for 329-80, Neuhaus Inter-
connect Interceptor, Phase III, Federal Grant No. C-180599-07
in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE PASS.

PAUL M. BURNS - CHAIRMAN

MARK E. GIAQUINTA - VICE CHAIRMAN

JAMES S. STIER

JANET G. BRADBURY

ROY J. SCHOMBURG

CONCURRED IN

DATE 2-9-82 CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER

Change Order No. 1
 Project No. C-180599-07
 Name of Project: _____

Resolution No. 329-80
 Board Order No. 16-80
 Date: 10/14/81

To: SCHEIDLEMAN EXCAVATING, INC.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
21 *	60± EA	Std. City of Fort Wayne Tap Permits	42.26	2,535.60	
*Non-Grant Fundable				Total Decrease	2,535.60
				Total Increase	
Net (Decrease) (Increase)				Contract Price	2,535.60

The sum of \$ 2,535.60 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>330,295.45</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>330,295.45</u>
New Contract Price including this Change Order	\$ <u>327,759.85</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: C. Wayne Embury Chief Engineer Date 10/20/81
 Accepted by: [Signature] Contractor Date Oct 14, 1981
 Approved by: [Signature] City Engineer Date Nov 9, 1981
 Approved by: [Signature] Owner Date 11-18-81
[Signature]
[Signature]
 Attested by: [Signature] Clerk Date 11-18-81

Change Order No. 1

Resolution No. 329-80

Board Order No. 16-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Upon re-evaluation of including the City of Fort Wayne tap permits in the contract prices, it has created a logistics problem within the internal interactions of City Departments. In pursuing the handling of these permits, it becomes a cumbersome item. By eliminating the tap permit under the contract and taking care of it at the time of each connection, it will clear up many duplications of departmental requirements and creates a better monitoring process. Thus, insuring a smaller possibility of a tap being connected without an inspection.

2. Will proposed change alter size of the project? Yes _____ No x
If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Gregory J. Merrill
Project Engineer

55 1- TITLE OF ORDINANCE CHANGE ORDER #1, NEUHAUS INTERCONNECT INTERCEPTOR, PHASE III, 329-80,
C-180599-07
DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS L-82-01-27
SYNOPSIS OF ORDINANCE Change Order #1, Neuhaus Interconnect Interceptor, Phase III,

Sewer Resolution 329-80, Federal Grant C-180599-07, Scheidleman Excavating, Inc. - Contractor.

The contract specifications required the Contractor to pay for each and every sewer tap permit fee (\$35.00) for which he installed a building sewer. However, since this fee has been determined not to be federally eligible and the prepayment of such does eliminate our only system for monitoring those properties which become connected to our sanitary sewer system for sewage billing, it is in our best interest to have this fee paid for by the individual property owners. We are thereby able to inspect the connection and notify the billing department to commence it's sewage billing for the property.

EFFECT OF PASSAGE DECREASE IN CONTRACT PRICE

EFFECT OF NON-PASSAGE UNNECESSARY EXPENDITURE OF MONIES

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$2,535.60 DECREASE IN CONTRACT PRICE.

ASSIGNED TO COMMITTEE